

CS492 Logbook - Berfin Örtülü

[22/Jan/2026]

CS492 implementation kickoff. Full team meeting: reviewed the demo outcomes from CS491, agreed on the implementation roadmap for Mentora, and split responsibilities for the semester. Everybody attended the meeting.

[22/Jan/2026]

Berfin Örtülü took primary responsibility for frontend development, focusing on UI structure, user experience improvements, and integration of interactive features such as chat, notifications, and AI assistant interfaces. In addition, contributed to maintaining consistency across screens and improving overall usability of the application.

[29/Jan/2026]

Weekly team meeting. Discussed frontend–backend integration, API contract definitions, and how data should flow between scheduling, profile, and social modules. Everybody attended the meeting.

[2/Feb/2026]

Worked on structuring the React Native (Expo) frontend, organizing main screens such as Profile, Schedule, Chat, and Study pages. Focused on improving navigation flow and ensuring consistent UI design patterns across the application.

[5/Feb/2026]

Weekly team meeting. Reviewed progress on modules and aligned on implementing chat as a complete end-to-end feature. Everybody attended the meeting.

[7/Feb/2026]

Implemented initial version of chat interface (chat.tsx), including message layout, input handling, and basic UI interaction design. Ensured responsiveness and usability across different screen sizes.

[12/Feb/2026]

Progress meeting with supervisor Uğur Güdükbay. Presented frontend structure and explained how real-time features would be reflected on the UI side. Received feedback on improving usability and simplifying interaction flows.

[14/Feb/2026]

Applied supervisor feedback by refining navigation structure, simplifying UI interactions, and improving consistency between different application screens.

[16/Feb/2026]

Integrated WebSocket communication into the frontend for real-time messaging. Implemented connection handling, message updates, and synchronization with backend events.

[19/Feb/2026]

Weekly team meeting. Demonstrated first working version of real-time chat interface. Discussed improvements such as message ordering, timestamps, and empty states. Everybody attended the meeting.

[21/Feb/2026]

Improved real-time data handling in the frontend, ensuring stable message rendering and synchronization with backend responses, especially during reconnect scenarios.

[26/Feb/2026]

Weekly team meeting. Discussed notification system design and how social events (e.g., friend requests, messages) should trigger UI updates. Everybody attended the meeting.

[28/Feb/2026]

Implemented notification logic on the frontend, including badge updates, real-time indicators, and non-intrusive UI behavior for better user experience. Did the general UI improvement and fixed the frontend bugs in overall project.

[3/Mar/2026]

Meeting with supervisor Uğur Güdükbay. Presented integrated frontend features including chat and notifications. Received feedback on improving clarity of system interaction and UI responsiveness.

[5/Mar/2026]

Improved frontend user feedback mechanisms such as loading states, error handling, and interaction responsiveness across multiple screens.

[7/Mar/2026]

Worked on AI assistant interface (ai-agent.tsx), ensuring smooth interaction between user input and backend responses, and improving usability of AI-driven features.

[10/Mar/2026]

Contributed to Detailed Design Report by writing sections related to frontend architecture, UI design decisions, and component interaction flows. Ensured alignment between implementation and documentation. The report was split evenly between members.

[12/Mar/2026]

Finalized and submitted Detailed Design Report. Verified that frontend structure, real-time interaction, and system flow were clearly and accurately documented.

[14/Mar/2026]

Fixed edge cases related to WebSocket disconnection and reconnection, ensuring stable real-time communication in the frontend. Did the general UI improvement and fixed the frontend bugs in overall project.

[19/Mar/2026]

Weekly team meeting. Discussed next phase tasks and refinement goals. Everybody attended the meeting.

[21/Mar/2026]

Improved UI consistency across different screens and reduced redundant navigation steps.

[26/Mar/2026]

Weekly team meeting. Conducted UI testing across different devices and platforms. Everybody attended the meeting.

[28/Mar/2026]

Fixed layout responsiveness issues and improved adaptability for different screen sizes. Did the general UI improvement and fixed the frontend bugs in overall project.

[2/Apr/2026]

Improved overall user experience by refining navigation flow and simplifying interaction steps.

[4/Apr/2026]

Weekly team meeting. Discussed feature freeze and focused on stability and usability improvements. Everybody attended the meeting.

[9/Apr/2026]

Optimized frontend performance by reducing unnecessary re-renders and improving state management in components such as chat and schedule views.

[11/Apr/2026]

Full-group rehearsal. Presented complete frontend flow including scheduling, chat interaction, and AI assistant usage.

[16/Apr/2026]

Weekly team meeting. Final bug fixes and testing. Everybody attended the meeting.

[18/Apr/2026]

Reviewed UI consistency and ensured all components follow unified design principles.

[27/Apr/2026]

Meeting with supervisor Uğur Güdükbay. Demonstrated near-final system including real-time chat and AI assistant interaction.

[28/Apr/2026]

Applied final UI improvements and contributed to preparation of report visuals and diagrams.

[30/Apr/2026]

Started working on Final Report. Focused on writing and refining sections related to frontend design, system architecture, and interaction flows. The report was split between members evenly.

[1/May/2026]

Created system diagrams (architecture and design flow) and contributed to visual representation of system structure.

[2/May/2026]

Updated report sections including system design details, UI explanations, and integration flows. Ensured consistency between implementation and documentation.

[3/May/2026]

Final review of the report. Verified correctness, readability, and alignment with the implemented system.

[4/May/2026]

Submitted Final Report and participated in system demo. Presented frontend features, real-time chat, social and overall user interaction flow.

[4/May/2026]

Prepared and finalized presentation slides through Canva, focusing on system architecture, frontend design, and user interaction.

[4/May/2026]

Participated in final demo presentation and demonstration of the Mentora system.