

Alper Biçer - Logbook

- [29/Jan/2026]: We met to plan how we are going to start the implementation. Everybody attended the meeting and did their job in the same week.
 - Farabi Sina Sari: Custom backend features (login, register, profile page)
 - Alper Biçer: Data models from previously prepared E/R model
 - Berfin Örtülü, Gülferiz Bayar, Kerem Demirören: Finish all the frontend designs (a few of them is left from the previous semester)
- [02/Feb/2026]: Alper started to come up with mathematical formulas for the parameters so that we can convert OCEAN test results and emotion detection scores into study habits.
 - First draft of the personalization formulas:
<https://github.com/alperbiceral/Mentora/commit/31aab3966c361929ede9a95f13a007c5d28660b4>
- [03/Feb/2026]: Alper integrated external emotion analyzer. Also, Alper gathered the ECTS scores from the syllabus import by a regex.
- [06/Feb/2026]: We communicated with Uğur Gündükbay to validate the formulas. He gave some articles from his work or his students' work so that we can improve our OCEAN calculation formulas.
- [07-09/Feb/2026]: Sina implements the custom features of the application (friendship, chatting, and profile features)
- [10/Feb/2026]: Alper gathered OCEAN questions and shortened the number of the questions to 20 and implemented the OCEAN survey feature of the application.
- [12/Feb/2026]: We met with Uğur Gündükbay to discuss where to start the implementation and discuss the project. He said initially start by using the LLM API instead of implementing the scheduler formula.
- [26/Feb/2026]: We met as a group and everybody attended. It was an in-group progress meeting so that we can keep track of our responsibilities. We also decided on giving a break for these group meetings because of Ramadan.
- [03/Mar/2026]: We met with Uğur Gündükbay to show the LLM API implementation for the scheduler. Also, we showed other implementations of the project.
- [06/Mar/2026]: We met with Mert Bıçakçı to present our project before the next deliverable.

- [12/Mar/2026]: We arranged a meeting with the whole group and finished the deliverable report. Gülferiz, Berfin, and Kerem did most of the work for this deliverable. We uploaded the deliverable.
- [13/Mar/2026 - 26/Apr/2026]:
 - We continued to meet almost every Thursday as a group and everybody attended each meeting. We discussed the features of the project.
 - Sina: Finished the web application's features like importing syllabus, profile, login/register, social page, chatting, homepage, and the AI helper.
 - Alper: Finished the mathematical scheduler formula including course importance level, focus duration calculator, daily emotion integration, and study history bias.
 - Kerem, Gülferiz, Berfin: Finished the user experience & user interface design, and the whole frontend implementation. Also, they searched for the bugs by testing the application and fixed them. They improved the registration feature of the application.
- [27/Apr/2026]: We met with Uğur Güdükbay to show the final version of the application. We talked about how to represent it and discussed some small improvements on the project.
- [29/Apr/2026]: Alper finalized the configuration of the scheduler formula. Kerem started to implement the github website and finished the first version of it.
 - Kerem and Alper implemented study page's course selection feature and study history feature.
- [01/May/2026]: Berfin did the presentation slides and the second version of the website.
- [02/May/2026]: Berfin finalized the presentation slides, and the whole group distributed roles for the presentation.
- [03/May/2026]: We finalized the report, wrote the logbooks, and did the rehearsal for the presentation. We uploaded all the deliverables.
- [04/May/2026]: We presented the demo of the project.